
Aerovox Schedule v7 

Aerovox 343 days Wed 3/22/17 Tue 7/24/18 Mike Morris 
Determine Existing Conditions 15 days Mon 4/10/17 Fri 4/28/17 

Determine existing conditions 1 day Mon 4/10/17 Mon 4/10/17 
Identify alternatives 15 days Mon 4/10/17 Fri 4/28/17 

Identify Data Gaps 8days Wed 3/22/17 Fri 3/31/17 
identify data gaps 6 days Thu 3/23/17 Thu 3/30/17 3 
Aerovox Group Meeting (discuss data gaps and design choices) 1 day Fri 3/31/17 Fri 3/31/17 6 
Determine Data Gap Costs 6 days Wed 3/22/17 Wed 3/29/17 

Verify Remedial Approach and Design Criteria 15 days Mon 6/12/17 Fri 6/30/17 Beth Anderson,Mike Morris 
Identify DQO's 15 days Mon 6/12/17 Fri 6/30/17 needs QAPP 
Draft Performance Criteria 15 days Mon 6/12/17 Fri 6/30/17 

Prepare Groundwater Model 70 days Mon 6/12/17 Tue 9/19/17 Mike Morris 
Prepare Data Gap Sampling Plan 49 days Mon 6/12/17 Fri 8/18/17 9SS Mike Morris needsQAPP 

Battelle- prep passive sampler FSP 7 days Wed 6/14/17 Thu 6/22/17 Battelle 
USACE and EPA review of Battelle plan 5 days Fri 6/23/17 Thu 6/29/17 14 
Battelle- RTC and Draft Final FSP 4 days Fri 6/30/17 Thu 7/6/17 15 Battelle 
Battelle- Submit Draft Hydrodynamic FSP 15 days Mon 6/12/17 Fri 6/30/17 Battelle 
USACE- Review Draft Hydrodynamic FSP 5 days Mon 7/3/17 Mon 7/10/17 17 
Battelle- RTC and Draft Final Hydrodynamic FSP 3 days Tue 7/11/17 Thu 7/13/17 18 Battelle 
JE Prepare Data Gap Sampling Plan 25 days Mon 6/12/17 Mon 7/17/17 Mike Morris 
USACE Prepare Gas Ebolution FSP Section 24 days Mon 6/12/17 Fri 7/14/17 20SS USACE 

USACE Review of Draft Sampling Plan 17 days Tue 7/18/17 0 Date revised from 7/31 to 8/4 to allow for Lally comments. Date revised from 
8/4 to 8/9 to allow for Corps (Dion) comments. 

Prepare RTC 7 days Thu 8/10/17 Fri 8/18/17 22 
Naval Architect review and approval of Drill Rig platform 10 days Thu 8/10/17 Wed 8/23/17 22 Beth Anderson 
Perform Data Gap Sample Collection and Lab Analysis 80 days Fri 7/7/17 Fri 10/27/17 Mike Morris 

Battelle -deployment of passive samplers 2 days Fri 7/7/17 Mon 7/10/17 16 Battelle 
Battelle -recovery of passive samplers 1 day Fri 8/11/17 Fri 8/11/17 26FS+21 days Battelle 
Battelle -Deployment of Wave Gage 1 day Tue 7/18/17 Tue 7/18/17 19FS+2 days Battelle 

Battelle -Spring Tide Survey 1 day Mon 7/24/17 Mon 7/24/17 28FS+3 days Battelle 
Battelle- Neap Tide Survey 1 day Tue 8/1/17 Tue 8/1/17 29FS+5 days Battelle 
Battelle -Recover Wave Gage 1 day Wed 8/16/17 Wed 8/16/17 30FS+ 10 days Battelle 
JE Data Gap Sample Collection 15 days 4 Field work dates changed due to FSP review date change 
USACE- Gas Ebolution sample collection 10 days USACE 
Battelle- analysis of passive samplers 22 days Mon 8/14/17 Wed 9/13/17 27 Battelle 
Battelle- Submittal of Hydrodynamic Data 15 days Thu 8/17/17 Thu 9/7/17 Battelle 
USACE- analysis of gas samples 21 days USACE Sample analysis dates changed due to FSP review date change 
lA Analysis 5 days 
Congener Analysis 15 days 
Data Validation 10 days 
Sample reporting 5 days 

Update Groundwater Model 15 days Mike Morris 

Draft Work Plan (65% Design) SO days Beth Anderson 
Prepare Draft Work Plan - 65% Design 25 days 
USACE review of Draft Work Plan 15 days Thu 11/16/17 Fri 12/8/17 43 
Prepare RTC 10 days Mon 12/11/17 Fri 12/22/17 44 

Prepare Draft Final Work Plan (90% Design) 16 days Tue 12/26/17 Wed 1/17/18 Beth Anderson 
Prepare Draft Final Work Plan 8 days Tue 12/26/17 Fri 1/5/18 45 firm due date- No Change 
USACE Final Work Plan Review 5 days Mon 1/8/18 Fri 1/12/18 47 
RTC and Final Work Plan 3 days Mon 1/15/18 Wed 1/17/18 48 

USACE Contracting 94 days USACE Contracting date changed due to FSP review date change 
Execute Remedial 65 
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